GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Chintalapudi Lift Irrigation Scheme – Package No. 2 from Km. 36.000 to Km. 68.000 – Detailed Investigation, Designs and execution of Main Canal from Third lift near proposed reservoir across Jelluru near Routugudem(V) upto tail end together with all necessary branch canals, distributaries and field channels including CM & CD works complete to cater irrigation needs in this reach of main canal (for approximately 1.55 lakhs acres) including operation and maintenance of the entire system complete- Minutes of Joint meeting of State Level Standing Committee and IBM Committee regarding release of Price Adjustment arrears for labour, machinery and other materials-Permission-Orders– Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.RT.No. 283 **Dated: 13-06-2017**

Read the following :

1. G.O.Ms.No.22, Water Resources (Reforms) Department, dated 23-02-2015.
2. From the CE, GDS, Dowlaiswaram, Lr.No. CE/GDS/DWM/ OT-2/ TO/MOD / WD/60 Govt, dated. 20-04-2017.

***

ORDER:

In the reference 2nd read above, the Chief Engineer, Godavari Delta System has submitted that the work Package No. 2 of Chintalapudi Lift Irrigation Scheme, was entrusted to M/s Gayatri Projects Ltd, Hyderabad at (-) 0.5342% less than the Internal Bench mark value and Agreement was concluded with the firm vide Agreement No:3SE/2008-09 dated:27.2.2009, for Rs.497.95 Crores with a contract period of 48 months. The Government permitted, vide Para 4 of General guide lines of Annexure to G.O.Ms.No.22 dated 23.02.2015, to make payment for Price adjustment for Labour, Machinery and other materials. The Government vide its Memo No.17717/Reforms/A1/2014 Dated 28.05.2015 issued guidelines for working out price adjustment for labour, Machinery and other material components.

2. Accordingly, the Chief Engineer, Godavari Delta System, Dowlaiswaram approved the percentages of labour, machinery and other materials components for the balance IBM Quantities as on 1.4.2013 and submitted proposals for payment of the arrears of price adjustment for labour, machinery and other Materials components for the work done from 4/2013 to 2/2015.

PTO

3. After detailed discussions and based on the recommendations of the Chief Engineer, Godavari Delta System, Dowlaiswaram, the State Level Standing Committee and IBM Committee recommended to the Government for according approval for payment of arrears of Rs. 76,02,265/- for Price adjustment on labour, machinery and other material components for Package No.2 of Chinthalapudi Lift Irrigation Scheme for the work done from 4/2013 to 02/2015.

4. After careful examination of the matter, Government hereby accord permission for payment of arrears of Rs. 76,02,265/- (Rupees Seventy six lakhs two thousand two hundred sixty five only) for Price adjustment on labour, machinery and other material components for Package No.2 of Chinthalapudi Lift Irrigation Scheme for the work done from 4/2013 to 02/2015 as per the provisions of G.O.Ms.No.22, W.R. Dept., Dt.23-02-2015 duly ensuring that no excess payment is made.

5. The Chief Engineer, Godavari Delta System, Dowlaiswaram shall take necessary action in the matter accordingly.

6. This order issues with the concurrence of Finance(FMU-WR II) Department vide their U.O.No.48022/205/FMU-WR.II/17, Dt.31-05-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, GDS, Dowlaiswaram

Copy to:

The Accountant General, A.P, Hyderabad
The Pay & Accounts Office, A.P, Ibrahimpatnam, Vijayawada
The Director of Works & Accounts, Vijayawada
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER